
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:17 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 192 Date: 19-Nov-2012 Monday

Approved Date:

Shift Hours: 12:30 pm 05:30 pm Break: Over Time:

Const Calendar Day: 168

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

In the morning, I used furlough hours. From 1230-1730, I monitored cable wrapping on the NORTH Main
Span. The contractor coverd the distance of 4' from PP 86 to PP 84 on the pull machine. From PP 84 to
PP 82, the contractor covered 7' on the pull machine. From PP 82 to PP 80, the contractor covered 5' on
the pull machine.

1-labor-Jose Avales

Iron workers:
Roger Ruiz-FM
Bismark Hernandez
Jose Torres
Ryan Conners
Jonathan Canites
Maurice Roberson
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